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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
March 8, 2004 

 
Activity ID: 

 
B4 

 
Activity Title: 

 
Structural PS&E Revisions 

 
 
Activity Definition: Complete any necessary revisions to the Bridge PS&E package following the internal and 
external reviews.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
B3 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
P2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
TASK 1 – Attend 95% PS&E Office Review Meeting and prepare summary of comments and resolutions. 

 
2. 

 
TASK 2 – Compile Structural 100% PS&E Submittal Package 

 
3. 

 
TASK 3 – Submit Structural 100% PS&E Submittal Supporting Data 

 
4. 

 
 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


